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MEMO
Date: August 4, 2014
To: Collin County Toll Road Authority
From: Tracy Homfeld, P.E., Interim Director of Engineering
Subject: Supplemental Agreement No. 1 for Preliminary Engineering Study

US75 at Collin County Outer Loop
Bond Project OL75IN

We ask the Board of Directors consider approval of the attached Supplemental Agreement No. 1 with
HNTB for the Preliminary Engineering Study (ROW footprint) US75 at Collin County Outer Loop, to extend
the contract date from June 30, 2014 to January 31, 2015.

The contract extension is necessary due to the delay in obtaining traffic projections from Jacobs group. We
have an approved contract and hope to get Jacobs started shortly. The traffic projection work should take 3
weeks. Once HNTB has this information they can resume working on their contract.

xc: Bill Bilyeu
Monika Arris



